COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C'1

June 30, 2009

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS WITH
TWO HORSE CONSTRUCTION AND ZUSSER COMPANY, INC.
UNINCORPORATED COMMUNITIES OF
ALTADENA, CITY TERRACE, AND MONTE NIDO
(SUPERVISORIAL DISTRICTS 1, 3, AND 5)

(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for
public works construction contracts with Two Horse Construction and Zusser Company, Inc.,
in the unincorporated communities of Altadena, City Terrace, and Monte Nido.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

e Project ID. No. EPD0000001 - Obregon Park, et al., to construct sidewalk and
concrete curb, in the unincorporated communities of City Terrace and
Altadena, Two Horse Construction, for variations in bid quantities and pruning
of tree roots, with an increase in the contract amount of $13,150.
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¢ Project ID No. RDC0014664 - Saddle Peak Road at Culvert Marker 0.18, to
restore roadway slopes and reconstruct roadway, in the unincorporated
community of Monte Nido, Zusser Company, Inc., for additional excavation
and backfill, with an increase in the contract amount of $210,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain the Board of Supervisor's (Board)
approval for changes in public works contracts in support of the timely completion of the
projects while avoiding delays and the potential for claims. The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the
attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your authorization are
changes in work in excess of the Director of Public Works' delegated limits, which are
required to complete Project ID Nos. EPD0000001 and RDC0014664.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Approval of these changes
will provide improved infrastructure to better serve the public and enhance the quality of
life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $13,150 and
$210,000.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

Y

GAIL FARBER
Director of Public Works

GF:JTS:ss

Attachments (2)

c. Chief Executive Office (Lari Sheehan)
County Counsel

Executive Office
Office of Affirmative Action Compliance

O:\Section\Administration\Board\Ciw\2009\CIW-Letter(06-30-09)3votes.doc



CHANGE IN WORK (AUTHORIZE)
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PROJECT ID NO. EPD0000001 - OBREGON PARK, ET AL. (in the unincorporated
communities of City Terrace and Altadena), Supervisorial Districts 1 and 5,
Contractor: Two Horse Construction

Project Description:

Construction of sidewalk using rubber pavers or concrete, concrete curb, and other
appurtenant improvements.

Changes in Work:

(1) Variations in Bid Quantities $ 5,450.00
(2) Root Pruning Trees at Obregon Park 7,700.00
Total $13,150.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between bid quantities and
actual quantities.

(2) It will be necessary to prune the roots of the trees at Obregon Park that interfere
with the construction of the proposed pathway. This work is not shown on the plans.

The costs for Items 1 and 2 will be based on contract unit prices.
Four additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2008-09 Solid Waste
Management Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount
Percent total change to original contract amount

JRP:en

-1B-

$166,585.00
13,150.00

$179,735.00

7.9%
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PROJECT ID NO. RDC0014664 - SADDLE PEAK ROAD AT CULVERT MARKER 0.18
(in the unincorporated community of Monte Nido), Supervisorial District 3,
Contractor: Zusser Company, Inc.

Project Description:

Restoration of roadway slopes and reconstruction of roadway pavement damaged
during the rainstorms of January and February 2005.

Change in Work:

Additional Excavation and Backfill $210,000.00

Description of Change:

The plans call for the contractor to excavate down to competent rock to construct the
new improvements. The depth of this rock is deeper than anticipated and will require
additional excavation and backfill. The cost for this work will be based on contract unit
prices.

Twenty-seven additional working days will be required because of this change.

Financial Information:

This repair is necessary as a result of damage caused by the rainstorms of January and
February 2005. We are seeking reimbursement for a portion of the project cost under
Federal and State disaster assistance programs. A portion of the cost of the project will
be financed with State Proposition 1B funds under the Local Streets and Road
Improvement, Congestion Relief, and Traffic Safety Account of 2006. Funding for this
project is included in the Third Supervisorial District's Road Construction Program in the
Fiscal Year 2008-09 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Change in work to be authorized

Revised contract amount
Percent total change to original contract amount

RE:ss
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$1,306,820.00
210,000.00

$1.516,820.00

16%



